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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year
Cleanup Program for an installation. The plan will identify environmental cleanup
requirements at each site or area of concern, and propose a comprehensive,
installation-wide approach, with associated costs and schedules, to conduct
investigations, necessary remedial actions, and long term maintenance.

In an effort to coordinate planning information between the restoration manager, US
Army Environmental Center (USAEC), Installation Management Agency (IMA) and
Presidio of Monterey, an IAP was completed. The IAP is used to track requirements,
schedules and tentative budgets for all Army installation cleanup programs.

All site-specific funding and schedule information has been prepared according to
projected overall Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this 2006
Installation Action Plan for Presidio of Monterey:

Company/Installation/Branch
EEI for USAEC
Presidio of Monterey

USAEC
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Acronyms
AAFES  Army, Air Force Exchange Service

AEDB-R Army Environmental Database - Restoration

BRAC Base Realignment and Closure

CERCLA Comprehensive Environmental Response, Compensation and Liability Act

CERCLIS Comprehensive Environmental Response, Compensation and Liability
Information System

DD Decision Document

DERA Defense Environmental Restoration Account (currently called ER,A)

DERP Defense Environmental Restoration Program

DLIFLC Defense Language Institute Foreign Language Center

DRMO  Defense Reutilization and Marketing Office

DTSC Department of Toxic Substances Control

EPA United States Environmental Protection Agency
ER,A Environmental Restoration, Army

FS Feasibility Study

IAP Installation Action Plan

IMA Installation Management Agency

IRA Interim Remedial Action

IRP Installation Restoration Program

ITR Independent Technical Review

LTM Long Term Management

LTO Long Term Operations

MCDoH Monterey County Department of Health
NDMA n-nitrosodimethylamine

NPL National Priorities List

OMA Operations and Maintenance Account

PA Preliminary Assessment

PBDE Polybrominated diphenyl ethers

POL Petroleum, Oil & Lubricants

POM Presidio of Monterey

POM Program Objective Memorandum (as found on cost to complete spreadsheet)
RA Remedial Action

RA(C) Remedial Action (Construction)

RAB Restoration Advisory Board

RC Response Complete

RCRA Resource Conservation and Recovery Act
RD Remedial Design

REM Removal

RI Remedial Investigation

ROD Record of Decision
RRSE Relative Risk Site Evaluation
RWQCB California Regional Water Quality Control Board

Sl Site Inspection

TAPP Technical Assistance for Public Participation
TCP 1,2,3-trichloropropane

TRC Technical Review Committee

USAEC United States Army Environmental Center
UST Underground Storage Tank
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Installation Information

Installation Locale: The Presidio of Monterey (POM) is located on a 1.5 mile long, %
mile-wide strip of land within the City of Monterey, California. The POM is located on
the Monterey Peninsula along the north-central coast of California approximately 120
miles south of San Francisco. It encompasses 392 acres of federal land and is
bounded to the east by Monterey Bay National Marine Sanctuary, to the northwest by
the city of Pacific Grove, to the west by Pebble Beach, and to the south by the city of
Monterey.

Installation Mission: The Defense Language Institute Foreign Language Center
(DLIFLC) is the world's largest foreign language institute. The mission of the DLIFLC is
to educate, sustain, evaluate, and support foreign language specialists under the
guidelines of the Defense Foreign Language Program, which provides the Department
of Defense and other Federal agencies with linguists fully capable of supporting United
States national interests worldwide. To accomplish its four primary mission area and
ensure that our military forces are prepared to meet global foreign language
requirements, the DLIFLC remains flexible and responsive to the changing world order
and on the cutting edge of technological innovations in foreign language education for
the twenty-first century.

Environmental Organization:

Major Command: Assistant Chief of Staff for Installation Management (ACSIM)

IMA Region: South West Region

Installation: Defense Language Institute Foreign Language Center and the Presidio of
Monterey Directorate of Environmental and Natural Resources Management

Lead Executing Agency: US Army Corps of Engineers - Sacramento District
Regulatory Participation

State (Lead): California Regional Water Quality Control Board (RWQCB), Region Il
Local: Monterey County Department of Health (MCDoH)

National Priorities List (NPL) Status: None

Installation Restoration Advisory Board (RAB)/Technical Review Committee

(TRC)/Technical Assistance for Public Participation (TAPP) Status; There is no
RAB, TRC or TAPP at Presidio of Monterey.
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Installation Program Summary

Installation Information
IRP

Primary Contaminants of Concern: Lead, Pesticides and Arsenic
Affected Media of Concern: Soil and Surface water

Date for Response Complete (RC): 1997

Funding to Date (up to FY05): $5,616,000

Current Year Funding (FY06): $67,000

Cost-to-Complete (FY07+): $973,000
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Cleanup Program Summary
Installation Historic Activity

Spanish explorers established a presidio and mission on the Monterey Peninsula in 1770.
In 1792 Spanish soldiers constructed a small fortification, “El Castillo,” on the lower portion
of today’s POM. The US military occupied POM in 1846 during the War with Mexico and
constructed earthworks and log blockhouses at Fort Mervine. The post was closed in
1852.

In 1902 the US Army constructed a regimental-sized post on POM for infantry and
cavalry units. The post included rifle ranges, stables, motor pool, service station,
hospital, cemetery, landfill and other typical garrison and training facilities. In the
summers it was used for National Guard and reserve training. Maneuvers and artillery
training were conducted at the nearby Gigling Reservation, renamed Camp Ord in 1933,
and then Fort Ord in 1940. In World War Il POM saw extensive new construction and
was used for a corps headquarters, a reception center and military government training.
Light industrial operations begun at this time included a print plant and a medical lab.

The Army Language School moved to POM in 1946 and language training has
continued on POM ever since. The school was renamed the Defense Language
Institute, West Coast Branch, in 1963, and in 1976 the Defense Language Institute
Foreign Language Center. An Army Research Institute field unit was also located on
POM from the 1950s until the 1990s. The post has seen several periods of new
construction from the 1950s until the 1980s. Light industrial operations include printing,
photographic and audiovisual facilities and other small-scale operations in support of
classroom training and administration.

Current Cleanup Program Activity at Presidio of Monterey

The Presidio of Monterey is a non-NPL site without an interagency agreement. The
Regional Water Quality Control Board, an agency of the California Environmental
Protection Agency, provides regulatory oversight for IRP program. The POM is a RCRA
large quality generator. All hazardous wastes generated are transported and disposed
of through a contract with the Defense Reutilization and Marketing Office (DRMO) in
Stockton, California. Since 1988, 25 underground storage tanks (USTs) have been
removed. One compartmentalized UST, that is in compliance with the 1998
Environmental Protection Agency (EPA) UST standards, remains in service at the
Building 230 Army, Air Force Exchange Service (AAFES) service station. All other
tanks were removed under the auspices of the operation and maintenance program
(OMA) and the removals were non-Defense Environmental Restoration Account
(DERA) funded. The Building 124 UST was removed and soil contamination was
detected. The remediation of this site was completed and included in the site
investigation of the Lower POM Motorpool complex and has been clean closed by the
Regional Water Quality Control Board. There is no further action required.

Four POM parcels have been leased to the City of Monterey. An undeveloped portion
of the POM is leased to the City of Monterey. This tract, called Huckleberry Hill, is a

stand of Monterey Pine trees. The Monterey City Forester maintains this habitat area.
In August 1996, the lower portion of the POM was leased to the City of Monterey. Two

Presidio of Monterey — DERP Installation Action Plan
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Cleanup Program Summary

Army Environmental Database-Restoration (AEDB-R) sites reside within the lower,
leased portion of the POM - POM-015 and POM-02. The main parade field, called
Soldier’s Field, has also been leased to the City of Monterey. The main parade field
does not include any IRP sites. The POM ChildCare (Building 339) Center has been
leased to the City of Monterey. Public works actions have been privatized in
cooperation with the City of Monterey.

Presidio of Monterey Cleanup Program Progress

IRP
e Prior Year Progress: POM-05 Landfill on-going long term management/long term
operation (LTM/LTO). On-going (as needed) outreach is specific to the landfill
neighbors. Quarterly landfill inspections were conducted along with minor repairs
and regular maintenance (Hydroseeding, swale cleanouts, etc.)

e Future Plan of Action: On-going LTM/Outreach as described above. Five Year
Review is due by September 2006.

Presidio of Monterey — DERP Installation Action Plan
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PRESIDIO OF MONTEREY

Installation Restoration Program
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IRP Summary

Total Army Environmental Database-Restoration (AEDB-R) Sites/RC Sites: 13/13

Presidio of Monterey Site Types
1 Landfill

1 Maintenance Yard

4 Spill Site Areas

7 Underground Storage Tanks

Most Widespread Contaminants of Concern: Lead, Pesticides and Arsenic
Media of Concern: Soil and Surface water

Completed Removal (REM)/Interim Remedial Action (IRA)/Remedial Action (RA):

e Underground Storage Tank (UST) Removals (1992-1996) (non-Defense
Environmental Restoration Account (DERA) funds)

e Remedial Investigation / Feasibility Study (RI/FS) Building 262 POM-16 (FY98)

Cost $20K

RA Old Landfill POM-05 (FY95) Cost: $2,182K

RA off-post removal POM-05 (FY95) included with above

RA Building 141 POM-15 (FY95) Cost $210K (non-DERA)

S| Building 234 POM-17 (FY97)

Sl - Building 120/124 Motorpool Complex POM-02 (FY99)

RA — Building 262 (FY01)

Total IRP Funding

Prior years (up to FY05): ........... $5,616,000
Current Year Funding (FY06):.....$ 67,000
Future Requirements (FYO7+): ...$ 973,000
Total: e e —————— $6,656,000

Duration of IRP:

Year of IRP Inception: 1985

Year of IRP RC: 1997

Year of IRP Completion including Long Term Management (LTM): 2025

Presidio of Monterey — DERP Installation Action Plan
Page - 10



IRP Contamination Assessment

IRP Contamination Assessment Overview

The IRP program at the POM was initiated in 1986 with the discovery of an old landfill
(POM-05). With limited acreage, historic issues that limit installation expansion, a few
tenant activities, and a mission for language training, there are few IRP sites at the
POM. Industrial activities such as vehicle maintenance are deferred to the nearby Ord
Military Community (formerly Fort Ord). There is an extensive IRP/Base Realignment
and Closure (BRAC) program on the lands of the former Fort Ord.

IRP Chronology

The landfill RI/FS was the first IRP activity for the POM. The landfill RI/FS was
developed throughout 1989 and 1990. The RAs for both the landfill and off-post
contamination were completed in 1995. Extreme, adverse weather conditions
significantly impacted newly completed landfill construction work. As a result, significant
repair and design work, such as erosion repairs and additional hydroseeding,
inspections, and monitoring were completed in spring 1997 and winter 1998.

In 1991, an underground storage tank management plan was developed for the Fort
Ord complex; this includes the POM. As a result, 25 USTs were identified and slated
for removal. In 1992, 18 USTs were removed and clean-closed. In 1996, the remaining
6 USTs were removed; 5 at the AAFES gas station and 1 at Building 124.
Contamination from the UST at Building 124 had been assessed under the auspices of
the Building 120/124 site assessment. This site investigation was completed in spring
1999.

The POM was listed as a Comprehensive Environmental Response, Compensation and
Liability Information System (also known as the CERCLIS list) site in 1992. As a result,
an installation-wide preliminary assessment was prepared. This report listed several
areas of concern. The listed sites were categorized as either: (1) known spill or
dumping areas, (2) underground storage tanks scheduled for removal, or (3) areas that
required more attention to housekeeping to prevent spills. As a result, many sites listed
in AEDB-R and within the Preliminary Assessment report required no further action
when good housekeeping was initiated at the site.

Current Conditions
POM has one known site that remains a concern—an old landfill. All sites at the POM
can be categorized as follows: USTs, Landfills, Motorpools, and Spill Areas.

With respect to USTs, since 1992, 25 have been removed and certified clean-closed- no
further action. Some of these sites have been listed as AEDB-R sites: POM-01, POM-
03, POM-08, POM-12, POM-13, and POM-14. Only one compartmentalized tank
remains operational at the POM--the Army Air Force Exchange Service (AAFES) gas
station at Building 230. This tank conforms to the 1998 UST standards. The site was
remediated prior to the installation of this tank. An area near Building 234 was
suspected to have an underground storage tank (POM-17). This area was investigated;
neither a UST nor any soil contamination was found. As such, this area required no
further action.

Presidio of Monterey — DERP Installation Action Plan
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IRP Contamination Assessment

At Building 124, a 1996 UST removal indicated residual contamination (POM-02). A
site characterization / soil removal action was completed in 1999 and, based on the
sampling results, no further action is required. The RWQCB concurred that no further
action is necessary for this area.

With respect to landfills, in 1985 an old landfill was discovered during the excavation of
Mason Road. This discovery prompted a remedial investigation of the area in 1986. In
1994, as a result of remedial investigations, a feasibility study, and risk assessments,
contamination was confirmed and a remedial action was developed. The 1995 landfill
remedial action included two phases. First, an off-post removal action was completed.
Second, the landfill was regraded, capped, and closed. Strong storms occurred soon
after the project was complete. These extreme weather conditions necessitated major
repairs that were completed. Monitoring, inspection and minor repair requirements
remain in perpetuity for this site. The five-year review report for this site was completed
and concurred upon by the Regional Water Quality Control Board in FYO1.

With respect to Motorpools, there was only one active site on the POM. Most Motorpool
maintenance activities were relegated to the former Fort Ord. The Building 120/124
Motorpool complex (POM-02) has been evaluated and included an investigation of an
oil/water separator, areas of past dumping activities, and residual contamination from a
former underground storage tank. This site is also located within an area that has
already been leased to the City of Monterey as an historic park. All remediation actions
have been completed and the Regional Water Quality Control Board has concurred that
no further action is required at this site.

Building 262 at POM was used to store lawnmowers. Records indicate that the building
was also used as a waste oil storage area. Site inspections revealed a distinct POL
odor emanating from the stained soil beneath the building. The building was
demolished in FY01 and all remaining soil contamination was excavated. The site
meets the county standards for clean closure. In FY02, the clean closure letter was
received from Monterey County Department of Health indicating that no further action
required.

In addition to the 1995 landfill remedial action and related off-post removal action, a
removal action was also completed at Building 141 (POM-15). Cadmium and lead-
contaminated soil was removed at Site 15. The source of the contamination may have
been related to the materials used in the Arts and Crafts activities conducted at the
building; however, this has never been confirmed. Confirmation sampling did not
indicate a need for further excavation since the site was restored with clean fill. The
regulatory agencies declared the site clean-closed and no further action was designated
by the RWQCB.

This installation has not been scheduled for an Independent Technical Review (ITR). In
addition, due to the small IRP program, it is not likely that an ITR will be scheduled.

Presidio of Monterey — DERP Installation Action Plan
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IRP Contamination Assessment

In summary, there is just one known site that remains a concern at POM—the closed
landfill. This landfill will require monitoring, inspections, and minor repairs in perpetuity.
All other areas outlined in both the AEDB-R database and the 1992 installation-wide
preliminary assessment require no further action.

In FYO03, a technical report was prepared in response to a letter dated September 3,
2003 from the California Regional Water Quality Control Board, Central Coast Region
(RWQCB). The letter requested information on six “emergent chemicals” (perchlorate,
n-nitrosodimethylamine [NDMA], 1,4-dioxane, 1,2,3-trichloropropane [TCP], chromium
VI, and polybrominated diphenyl ethers [PBDES]), specifically for the purpose of
identifying potential sources at the Presidio of Monterey. Based on the historic and
geologic circumstances, the Presidio of Monterey responded that there are no areas
used for any activity that may have included the use of perchlorates or any of the other
emergent chemicals listed above. After reviewing the Presidio of Monterey response
and technical report, Regional Water Quality Control Board concurred that that there
was no need to sample for perchlorates or any of the other emergent chemicals at the
Presidio of Monterey at the current time.

IRP Cleanup Exit Strategy
To continue the LTM and complete the five year reviews until 2025.

Previous Studies

1980
» Environmental Research Archaeologists, Intensive Cultural Resources Survey Report,
Presidio of Monterey, 1980

1983

» Chemical Systems Laboratory, Installation Assessment of the Presidio of Monterey,
Prepared for Commander, Fort Ord and US Army Toxic and Hazardous Materials
Agency, report Number 196, February 1983

1984
» Department of the Army, Fort Ord Master Plan Presidio of Monterey, May 1984

1985
» Environmental Protection Corporation, Soil Sample Lab Analysis from Presidio of

Monterey, July 1985

1986

» Harding Lawson Associates, Landfill Gas Assessment Test, Presidio of Monterey
Landfill, Prepared for the Department of the Army, Corps of Engineers Sacramento
District, May 1986

Presidio of Monterey — DERP Installation Action Plan
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IRP Contamination Assessment

1986, continued

» Harding Lawson Associates, Sampling Plan Athletic Field Landfill RI, Presidio of
Monterey, Prepared for the Department of the Army, Corps of Engineers Sacramento
District, November 1986

» Harding Lawson Associates, Sampling Plan PX Landfill Confirmation Study, Presidio
of Monterey, Prepared for the Department of the Army, Corps of Engineers
Sacramento District, November 1986

1987

» Environmental Science Engineering, Inc., Update of the Initial Installation Assessment
of Fort Ord and Subinstallations, Presidio of Monterey and Fort Hunter Liggett,
Prepared for US Army Toxic and Hazardous Materials Agency, March 1987

» Harding Lawson Associates, California Air Resources Board Inactive Solid Waste
Disposal Screening Questionnaire, Presidio of Monterey, Prepared for the Department
of the Army, Corps of Engineers Sacramento District, March 1987

1989

* Harding Lawson Associates, Report of Waste Discharge - Closure and Post-Closure
Maintenance Plan, Presidio of Monterey Landfill, Prepared for the Department of the
Army, Corps of Engineers Sacramento District, February 1989

» Harding Lawson Associates, Technical Specifications for Closure Construction and
Engineer’s Cost Estimate for Closure, Presidio of Monterey Landfill, Prepared for the
Department of the Army, Corps of Engineers Sacramento District, February 1989

» Harding Lawson Associates, Remedial Investigation, Presidio of Monterey Landfill,
Prepared for the Department of the Army, Corps of Engineers Sacramento District,
June 1989, Volumes I-llI

» Harding Lawson Associates, Risk Assessment, Presidio of Monterey Landfill,
Prepared for the Department of the Army, Corps of Engineers Sacramento District,
June 1989

» Harding Lawson Associates, Feasibility Study, Evaluation of Remedial Alternatives,
Presidio of Monterey Landfill, Prepared for the Department of the Army, Corps of
Engineers Sacramento District, June 1989

1990
» Beach-Philopt Associates, Master Plan of the Presidio of Monterey Basic Information
Maps, April 1982, updated September 1990

1993
« Site Screening Inspection Report for the Presidio of Monterey, Monterey, California,
Prepared for US Army Toxic and Hazardous Material Agency, February 1993

1994

» Harding Lawson Associates, Landfill Closure Plan, Presidio of Monterey Landfill,
Prepared for the Department of the Army, Corps of Engineers Sacramento District,
July 1994

Presidio of Monterey — DERP Installation Action Plan
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IRP Contamination Assessment
1994, continued

» Harding Lawson Associates, Environmental Assessment Landfill Closure, Presidio of
Monterey Landfill, Prepared for the Department of the Army, Corps of Engineers
Sacramento District, July 1994

1995

» Harding Lawson Associates, Final Work Plan, Site Investigation, Building 141,
Presidio of Monterey, Prepared for the Department of the Army, Corps of Engineers
Sacramento District, January 1995

« State of California State Water Resources Control Board, 1994-1995 Annual Report
for Storm Water Discharges Associated with Industrial Facilities, Prepared for US
Army, Presidio of Monterey, Defense Language Institute, Monterey, California, June
1995

1996

» Harding Lawson Associates, Draft Landfill Closure Report, Presidio of Monterey
Landfill, Prepared for the Department of the Army, Corps of Engineers Sacramento
District, February 1996

» Harding Lawson Associates, Final Site Characterization, Building 141, and Workplan
POM Motorpool Investigation, Presidio of Monterey Landfill, Prepared for the
Department of the Army, Corps of Engineers Sacramento District, October 1996

» Environmental Chemical Corporation, Work Plan, Presidio of Monterey Landfill
Repair, Monterey, California, October 1996

» Environmental Chemical Corporation, Environmental_Protection Plan and Spill Control
Plan, Presidio of Monterey Landfill Repair, Monterey, California, October 1996

» Environmental Chemical Corporation, Quality Control Plan, Presidio of Monterey
Landfill Repair, Monterey, California, October 1996

» Environmental Chemical Corporation, Site Health and Safety Plan, Presidio of
Monterey Landfill Repair, Monterey, California, October 1996

1997

* Pacific Legacy Incorporated, Assessment of Potential Impacts to Cultural Resources,
Presidio of Monterey Former Motorpool Potential Soil Contamination Investigation,
January 1997

» Harding Lawson Associates, Draft Environmental Assessment, Building 120/124
Motorpool Complex Site Investigation, Presidio of Monterey Landfill, Prepared for the
Department of the Army, Corps of Engineers Sacramento District, February 1997

» Department of the Army, Record of Environmental Consideration - Landfill Repair
Project, Presidio of Monterey, February 1997

1998

* Uribe and Associates, Draft Workplan, Preliminary Assessment, Building 262,
Presidio of Monterey, Monterey California, Contract No. DACAQ5-97-D-0027, Task
Order No. 0004, April 15, 1998

Presidio of Monterey — DERP Installation Action Plan
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IRP Contamination Assessment
1999

» Uribe and Associates, Summary of Quarterly Detailed Site Inspection at the Presidio
of Monterey Landfill, Presidio of Monterey, California, Contract No. DACAQ05-96-D-
0027, Task Order No. 0011, January 28, 1999

Presidio of Monterey — DERP Installation Action Plan
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PRESIDIO OF MONTEREY

Installation Restoration Program
Site Description
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SITE DESCRIPTION

This is the most significant IRP site on the
POM. During the construction of a road in
1985, landfill areas were discovered. In 1986,
the landfill site characterization was initiated.
Reports included a site investigation, site
characterization, a remedial investigation
[feasibility study, off-post and on-post risk

assessments, and an off-post characterization.

The off-post investigation included residences
that are located adjacent to the landfill. As a
result of this information, the remedial design
was a closure plan to (1) complete a limited,
off-post removal action and (2) cap the four
acre landfill.

The remedial action was initiated in January
1995 and was substantially completed by
August 1995. A public meeting was held in

STATUS

POM-05
Old Landfill

REGULATORY DRIVER: CERCLA
RRSE: High

CONTAMINANTS: Lead,
pesticides, arsenic

MEDIA OF CONCERN:
Soil, Surface water

Phases Start End

PA......cccc.. 198701......... 198709
5] I, 198710......... 198805
RIFS........... 198806......... 198905
RD...coove 198906......... 199002
RAC) .......... 199003......... 199705
LTM............. 199707......... 202506

RC DATE: 199706

February 1995 with continual community relations with the neighbors affected by the

construction activities.

The site is now considered clean-closed. The landfill won 1% place in the 1998 Northern
California Landscape Architects Association landscape project competition in the
categories of public works project and xeriscape design. The first five year review was

completed for this site in FYOL1.

CLEANUP STRATEGY

Inspections, monitoring, and minor repairs are on-going.

Presidio of Monterey — DERP Installation Action Plan
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IRP No Further Action Sites Summary

AEDB-R # Site Title Documentation/Reason for NFA RC Date

POM-01 POL STG 4 Tanks | Not Eligible for ER,A/BRAC funding. 199605
Bldg 230 UST

POM-02 Bldg 120/124 The final report was approved by the 199909
Motorpool Regional Water Quality Control Board, the
Complex regulatory agency. The RWQCB concurred

that no further action is required.

POM-03 POL STG 4 Tank Not Eligible for ER,A/BRAC funding. 199401
Bldg 422, 622,
627, 630 UST

POM-04 Photo Lab Bldg Not Eligible for ER,A/BRAC funding. 199206
223

POM-08 Bldg 832 LUST Not Eligible for ER,A/BRAC funding. 199203

POM-11 Photo Lab Bldg Not Eligible for ER,A/BRAC funding. 199203
634 (Old DLI)

POM-12 POL STG Bldg 622 | Not Eligible for ER,A/BRAC funding. 199206
UST

POM-13 POL SG Bldg 627 | Not Eligible for ER,A/BRAC funding. 199206

POM-14 POL STG Bldg 630 | Not Eligible for ER,A/BRAC funding. 199206
UST

POM-15 Building 141 — Boy | Based on confirmation samples, RWQCB 199601
Scout Building and DTSC provided letters confirming clean

closure for the site- no further action.

POM-16 Building 262 The Monterey County Environmental 199909
Former Oil Storage | Health Department confirmed clean closure
Area in FY02. No further action is required.

POM-17 Potential UST Near | Not Eligible for ER,A/BRAC funding 199802

Bldg 234

Presidio of Monterey — DERP Installation Action Plan
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IRP Schedule

Initiation of IRP: 1985
Past Phase Completions Milestones

1986
* S| - LANDFILL COMPLETED

1989
* RI/FS - LANDFILL INITIATED

1990
* RI/FS - LANDFILL COMPLETED
* RD - LANDFILL INITIATED

1992

* INSTALLATION PA/SI COMPLETED UST REMOVALS COMPLETED FOR THE
FOLLOWING BUILDINGS: 277, 279, 422, 610, 614, 622, 627, 630, 646, 650, 832,
840, 848

1993
* RD - BUILDING 141 INITIATED

1994
* LANDFILL DECISION DOCUMENT COMPLETED

1995

* LANDFILL PUBLIC MEETING

* RD - LANDFILL COMPLETED

* RA - LANDFILL COMPLETED

* RA - OFF-POST COMPLETED

* RA - BUILDING 141 COMPLETED

» S| - BUILDING 120/124 INITIATED

* RA - UST REMOVAL, BUILDING 124 INITIATED

1996
* RA - UST REMOVALS, BUILDING 230 COMPLETED

1997
* S| - BUILDING 234
* LANDFILL REPAIRS: PHASES 1 AND 2

1998
* S| — BUILDING 262

1999
* MOA — BUILDING 120/124
* EA BUILDING 120/124

Presidio of Monterey — DERP Installation Action Plan
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IRP Schedule

2000
» SI BUILDING 120/124

2001
* DEMOLITION OF BLD 262
* LANDFILL FIVE YEAR REVIEW COMPLETED

Record of Decision (ROD)/Decision Document (DD) Approval Dates: 9/27/1994
Construction Completion Date of IRP: 1997

Schedule for Next Five Year Review: 2006

Estimated Completion Date of IRP (including LTM phase): 2025

PRESIDIO OF MONTEREY IRP SCHEDULE

(Based on current funding constraints)

AEDB-R# PHASE FYO7 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15+
POM-05 LT™M 202506

Presidio of Monterey — DERP Installation Action Plan
Page - 21



IRP Costs

Prior Years Funds

Year Site Information Expenditures FY Total
FYB85-03 e $5,516.0K.........c......... $5,516.0K
FY 04 POM-O5LTM..ccviiiiiiiiiiieeeeeee e, $100.0K.....ccevvvereee $100.0K
FY 05 0 $OK

Total Funding up to FY05: $5,616.0K

Current Year Requirements

Year Site Information Requirements FY Total
FY 06 POM-05LTM...ccoviiiiiiiiieeeeeeeeiiie e eeeeeeens $67.0K....ccoeeii $67.0K

Total Funding FY06: $67.0K

Total Future Requirements: $973.0K

Total IR Program Cost (from inception to completion of the IRP): $6,656.0K
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Community Involvement

It has been determined that a Restoration Advisory Board is not necessary for the
Presidio of Monterey’s former landfill site. This decision was documented in a Decision
Paper dated 21 June 2005 and signed by Garrison Commander. The decision was
based on the following factors:

e The former POM landfill site has been successfully closed in accordance with all
regulatory requirements and is now in the Long-Term Maintenance phase.

e Restoration is complete and there are no clean up decisions that need to be
made. Accordingly, the community has expressed no sufficient, sustained
interest in a RAB.

¢ In the event contaminated sites are discovered at the POM in the future the POM
will reconsider the establishment of a RAB or TRC.
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